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7 June 1967

To: Bruce B. 0SA -

cc: Dave W., Bob B. {}QQQ/féy
Subject: Progress Report

Contract No. DC-1501

16 April thru 15 May 1967
1. R&D Effort

1.1 Thermal Balance Analysis

1.2

1.3

1.4

1.5

1.6

PPA vs, Cockpit Environment

No further information has been received from the
field. This item has been put in a hold status until
further notice.

Supplemental Thermal Protection

No activity to report. We are still awaiting further
information from the field on the constant flow helmet.

Auxiliary Flotation Gear

This item has been put in a hold status per instructions
from Bruce B.

Increase of Suit Flotation

The integration of a prototype undersuit flotation unit
into the 5-4 PPA has been completed.

We are now awaiting further instructions from Bruce B.

Flotation Garment Relief Valve

A two (2) psi relief valve has been installed in the 5-4
PPA.

Life Raft
One (1) each open end raft with a single floor design and

one %l) each raft with an inflatable floor were shipped to

for evaluation on 19 April 67.
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1.6 Life Raft (cont'd)
STAT :lpersonnel water tested and evaluated the two (2)

rafts. The consensus of opinion among the test per-
sonnel confirmed that the open end raft with the
inflatable floor was an improvement over the present
operational raft and was acceptable,

The rafts were returned to these facilities on 8 May 67
to await an open sea evaluation program.

We are now awaiting further instructions from Bruce B.

1.7 Heated Glove Development

An electrically heated glove was fabricated and sub-
jectively tested in a cold chamber. Preliminary
results were very satisfactory although further testing
is desirable,

This item is presently on a hold status. Additional
funding is required for further effort.

1.8 Study of Helmet Shell Protective Features

No further activity to report during this reporting period.

STAT
JAR/es
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ITEMS REMAINING TO BE DELIVERED 15 May 1967

P

. New Equipment and Spare Pépproved For Release 2003/03/10 : CIA-RDP75B00285R000300160018-
Contract No, DC-CT-1503

Purchase Request No.

Customer

PR-GN-67-11-16-031

PR-GN-67~-10-04-020

PR-GN-=-67~10-17-025

PR-GN=67-02-23-048
PR-GN=-67-03~13-054

)

PR=-GN=67-03-22-057

PR~GN=67-03-29-060

PR-GN-67-03-24-059

1

Descripfion

For GN ACS1438 Coverall, S/N 1045-4;
1 each GN ACS2216 and 2217 Hose Assy

For GN $970 PPA, S/N 1055:

#2 1 each GN ACS1225, 1226, 2212, 2213, 2216
and 2217 Hose Assy

For GN 5970 PPA, S/N 1056:

#1 1 each GN ACS1438 Coverall
1 each GN ACS52212 and 2213 Hose Assy

#2 1 each GN ACS1225, 1226, 2212, 2213, 2216
and 2217 Hose Assy

For GN $970 PPA, S/N 5:
1 each GN ACS 1225, 1226, 2212, 2213, 2216
and 2217 Hose Assy

3 each GN ACS188-2L Boot, Neoprene

12 each GN ACS1458-1 Bladder, Relief with
Suspensory

12 each GN ACS1458-2 Bladder, Relief with
Suspensory

3 each GN 10012G01 Valve Assy Kit, L/H Bearing

6 each GN P6128 Ring, Relief Bladder
6 each GN ACS2160-1 Nozzle, Entry (med)
6 each GN ACS2160-2 Nozzle, Entry (large)

6 each GN A2675 BiLock Assy
10 each GN A2643-1 Hose Assy, 0y System
10 each GN A2643-2 Hose Assy, Oy System
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Estimated Delivery Date

26 May 1967

26 May 1967

Held til #2 approved

26 May 1967 ACS2212
1 Sept. 1967 ACS2213
26 May 1967

26 May 1967

2 each 19 May 1967
1 each 5 June 1967

Part 15 May =~ Bal 16 June 1967

Part 15 May - Bal 16 June 1967

30 June 1967

5 June 1967
5 June 1967
5 June 1967

19 May 1967
26 June 1967
26 June 1967
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. JAR-856-1979
. Newéj:f‘i";f"&g“d[)scﬂ"g_') ré%‘oved-For- Release 2003/03/10 : CIA-RDP75B00285R000300160018-3 7 June 1967
' Page 4 of 5
Purchase Request No. Customer Description Estimated Delivery Date
PR-GN=-67-04-06-062 2 11 ea GN ACS188-4R Boot, Neoprene Part 5 June = Bal 19 June 1967
6 ea GN ACS188-5R Boot, Neoprene 19 June 1967
PR-GN=-67-04-05-061 2 50 yd GN P2577 Cotton, Visor Cleaning 26 May 1967
18 ea GN ACS 1408-3R Bladder, Glove 19 June 1967
11 ea GN ACS1408-1L Bladder, Glove 19 June 1967
11 ea GN ACS 1408-1R Bladder, Glove 19 June 1967
o dGN=67-04-12-063 2 6 gl GN P7843 Reducer, Primer 22 May 1967
: 10 ea GN ACS 1408-10L Bladder, Glove 19 June 1967
10 ea GN ACS 1408-10R Bladder, Glove 19 June 1967
10 ea GN ACS1408-11L Bladder, Glove 19 June 1967
10 ea GN ACS1408-11R Bladder, Glove 19 June 1967
10 ea GN ACS 1408-12E Bladder, Glove 19 June 1967
10 ea GN ACS1408-12R Bladder, Glove 19 June 1967
15 ea GN ACS188-3L Boot, Neoprene 19 June 1967
PR-CGN=-67-04-20-065 2 1 ea GN P-A7066 Plunger, Ball 19 May 1967
200 ea GN P4521 "O" Ring 5 June 1967
PR-GN=-67-04~14-064 2 250 ea GN P8239 CO, Cylinder 6 July 1967
. 6 ea GN A2639-2 Hose Adapter Assy 26 June 1967
) 300 ea GN P7834 Screw, Thumb, Knurled 16 June 1967
5 ea GN 10425G09 Shell, F/P Glove 19 June 1967
5 ea GN 10425G10 Shell, F/P Glove 19 June 1967
PR-GN-67-05-01-066 1 2 ea GN ACS-C2312 Face Mask, Modified 22 May 1967
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ITEMS REMAINING TO BE DELIVERED 15 May 1967

Repair and Modificatignpproved For Release 2003/03/10 : CIA-RDP75B00285R000300160018-3
Contract No. DC-TM=-1504

Work Order No. Customer Description

W/O-GN=-67-12-13-013 1 Receiving & Shipping Record Purposes Only
5 Items received and to be replaced (For
GN S970 PPA, S/N 1055 and 1066,
PR-GN=67-10-04-020)

W/O-GN-67-01-19-016 1 Receiving & Shipping Record Purposes Only:
1 ea GN ACS1621 Heimet, Ser. No. 251 )
) 1 ea GN A2840 Counterbalance Spring Assy)
W/O-GN-67-03-02-020 1 Receiving & Shipping Record Purposes Only:

1 ea GN ACS1438 Coverall with Experimental)
Flotation Collar, S/N 5-4 )
1 ea GN ACS880R Helmet, S/N 5-2 )

W/O-GN-67-04-07-022 1 To be repaired:
5 ea GN ACS1208 Altimeter, Indicator
1 ea GN P6178 Valve, Exhalation

W/O-GN -67=04-26-025 2 To be repaired:
40 ea GN A2282 Helmets

W /?-GN-67—05-0]-026 2 To be modified to GN 10717GO01 configuration:
1 ea GN P7486 Piston, Outer
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Estimated Delivery Date

Part 25 May 67 Balance
upon receipt from supplier

Evaluation complete. Require
confimmation to restore to
flight status.

Awaiting test schedule.

16 June 1967

9 June 1967

6 weeks after receipt of
helmets.

12 June 1967



